Plan of approach week 4 Assignment 4: Expand the Blog

rkolen

5 february 2018

1 Assignment details:

The assignment of this week continues with the assignment from last week, the Blog will get more functions.

Assignment details:

- Use Trello to create a backlog compiled of the user stories divided in 3 columns: Not started, In progress, Done.
 - Create a tasklist to have a clear plan on how to approach the project.
- The code should be pushed to Github. During the week commit multiple commits when a step is completed and add in the message which story it entails (example. [w3-001]).
 - The idea is to use a database.
 - Have a working solution on a public server.
 - No MVC-frameworks can be used, such as Symphony, Laravel.

2 Approach:

The following tasks are set out:

- Use Trello to divide the tasks given for the assignment and divided it in smaller tasks(where needed).
 - The Blog will be continued from last week. [w1-001] to [w3-005] were done.
 - Start with the priority tasks.
- ie. the [w4-00x] tasks have priority over [w3-006], [w3-008] and [w3-009].
 - Make it possible for the Blogger to add categories [w3-006].
- The Blogger must have an auto complete function for predefined abbreviations [w4-001].
 - The Reader must be able to comment on the blog anonymously [w4-002].

- The Reader must be able to select categories on the left of the screen and not having to reload the entire page [w4-003].(nb. this is a rework of [w3-005] and more or less done already).
 - The Blogger must be able to remove unwanted comments [w4-004].

The Blogger must be able to block comments for certain posts[w4-005]. In addition to these new tasks the following tasks of week 3 still have to be done.

- Have the Blogger be able to add multiple categories to 1 post[w3-007].
- Make it possible to the Blogger to format his posts [w3-008]. ie. bold, cursive etc.
 - Add the possibility to add pictures [w3-009].